# Construction timeline

Eastern Busway

## 2023

**Work completed:**

Connection of William Roberts Road to Tī Rākau Drive

Development of the new Palm Avenue, Aylesbury Street and Tī Rākau Drive intersection for opening in early 2024

Improvement of Pakūranga stormwater drainage

Major utility upgrades on Tī Rākau Drive – Hunua 2 watermain and new combined utility trenches

Earthworks at Riverhills Park

## 2024

**Work completed:**

Tī Rākau Drive westbound lanes upgraded

Removal of properties and start of construction in Burswood

Major utility upgrades on Tī Rākau Drive – Hunua 2 watermain and new combined utility trenches

Pakūranga Highway new on and off-ramp built

## 2025

**Work started on:**

Busway lanes in the middle of Tī Rākau Drive *(to be completed in 2026)*

**Work completed:**

New busway lanes on Tī Rākau Drive *(finalised in 2026)*

Rā Hihi – flyover above Reeves Road and Pakūranga Road intersection

Tī Rākau Playground and youth space

## 2026

**Work started on:**

Whakamaumahara – Guys Reserve to Botany Town Centre busway and shared path

**Completion of:**

Intersection upgrades along Pakūranga Road and Tī Rākau Drive.

Bus stations: Pakūranga, Te Taha Wai, Koata and Pōhatu

Underground utility, stormwater and road upgrades along Tī Rākau Drive

Tī Rākau Bridge and Taupaepae Bridge

Separate cycleway and footpath upgrades

Local park upgrades and improvements

## 2027

**Completion of:**

Whakamaumahara – Guys Reserve to Botany Town Centre busway and shared path

**Eastern Busway opens**

MARCH 2026