AT Eastern Busway

CONSTRUCTION TIMELINE
IN BURSWOOD

2024   **2025**   **2026**   **2027**

**Late September 2024
to January 2025**

—

Deconstruction and
removal of Auckland Council
owned properties

—

Preparation of the construction
site, and start of work

—

Construction of
temporary noise walls

Mid-2025

—

Construction
of permanent
noise walls

January 2025 to March 2027

—

Construction of the busway and bus station