Eastern Busway

CONSTRUCTION TIMELINE

2023

Work in progress to:

Connect William Roberts Road to Tī Rākau Drive

Develop new Palm Ave intersection for opening in early 2024

Improve Pakūranga stormwater drainage

Upgrade Gossamer Drive

Complete earthworks at Riverhills Park

2024

Work starts on:

The flyover above Reeves Road and across Tī Rākau Drive

Tī Rākau Drive, with the road remaining open to traffic

Major utility upgrades on Tī Rākau Drive - Hunua 2 watermain and new combined utility trenches

2025

2026

Work from Pakūranga Town Centre along Tī Rākau Drive, through Burswood to the northern end of Te Koha Road

2027

Eastern Busway construction complete

Part of Reeves Road is closed from 2024 to mid-2026
while a four-lane flyover is built above it and across Tī Rākau Drive

APRIL 2024