

CONSTRUCTION TIMELINE

Work in progress to:

2023

Connect William Roberts Road to Tī Rākau Drive

Develop new Palm Ave intersection for opening in early 2024

Improve Pakūranga stormwater drainage

Upgrade Gossamer Drive

Complete earthworks at Riverhills Park Work starts on:

2024

Rā Hihi (flyover) above Reeves Road and across Tī Rākau Drive

Tī Rākau Drive, with the road remaining open to traffic

Removal of properties and start of construction in Burswood

Major utility upgrades on Tī Rākau Drive – Hunua 2 watermain and new combined utility trenches Work from Pakūranga Town Centre along Tī Rākau Drive, through Burswood to the northern end of Te Koha Road in Botany

2025

Eastern Busway construction complete

202

Completion of Rā Hihi (flyover) above Reeves Road and across Tī Rākau Drive

2026

Part of Reeves Road is closed from 2024 to mid-2026 while Rā Hihi (flyover) is built above it and across Tī Rākau Drive